AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Ofs

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
93 20020CT16 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
VI VIAN L. NORDAUNE (586) 753- 2068 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE

NORDAUNV@rACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002CCT16
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 93 to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for the conditional acceptance of four (4)
Fire Support Vehicles (FSVs). The Contractor Serial Nunmbers will be established at the tine of conditional acceptance.

3. Baseline Configuration. The baseline configuration, for the vehicles nmanufactured in the Anniston, Al abama facility, is the
contractor's Ceneral Assenbly FSV Part Number 12479556 and Engi neering Rel ease Record (ERR) Number CGDV0616, dated 24 Septenber 2002,
with the exceptions of the Engineering Change Orders outlined in Attachnent C. Attachnent Cis incorporated into this nodification by
reference.

4. Configuration Managenent. The contract provisions of C 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the FSV, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configuration Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of Stryker Arnored Vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent"
includes, but is not limted to, training equipment, test equi pment, and | oader/verifiers and/or security devices, if applicable. Any
sof tware changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi pment configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Waivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenents of the contract,
the FSV Performance Specification, and any Interface Control Docunents related to Governnent Furnished Material.

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
established. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Governnent shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Board shall neet on a regular basis and the Board shall use
the newy agreed to CM process. The parties agree to execute a contract nodification to incorporate the new CM process into the
contract NLT 15 Novermber 2002. The contractor shall subnit a revised CM Plan NLT 30 Novenber 2002.

3) Delivery Team Meetings. The previously established joint contractor-CGovernment Delivery Team shall coordinate the
resol ution of production, perfornmance, and vehicle configuration issues.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, WBCT-0004, W
BCT- 0005 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with Contract
Dat a Requirenents List (CDRL) Nunber A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

6. The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Governnent of any
failure, defect, or deficiency noted during contractor testing. The contractor assunmes total responsibility to tinmely correct any
failures to neet the contract requirenents. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Governnment elects to nake its own
correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustnment of the contract
prices.

7. The vehicles will be conditionally accepted pending conpletion of the First Production Vehicle Inspection (FPVI). For any
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di screpancy di scovered during the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all FSVs
previously accepted. The corrective action and/or retrofit of the vehicles shall be performed at a | ocation specified by the
Governnent, at no additional cost to the Governnent.

8. To inspect the vehicles covered by this nodification, the Government will use the conditionally accepted Final |nspection Record
(FIR) FSV FIR Revision Draft, dated 25 Septenber 2002.

9. Pursuant to the FIRs identified in paragraph 8 above, the subject FSV will be conditionally accepted. These vehicles will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the terms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is a part of
the contract file. The contractor shall submit the vehicle specific Attachment A within 2 business days after the DD 250 approval . |If
a DD 1149 is required, the contractor shall provide the vehicle specific Attachnent A within two business days after shipnent. The
parts and hardware shortages shall be installed on the vehicles, at a location specified by the Governnent. The installation is subject
to CGovernment inspection and acceptance. This condition will be met upon Governnment verification that the installation has been
satisfactorily acconplished. The Attachnent A addresses the open issues and the Vehicle Infornmation Data Sheets (fornerly Attachnent B)
addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The contractor shall generate and nmintain a vehicle unique retrofit data sheets, formerly Attachment B. The contractor shall
provi de an automated solution that can function within the IDE. The Contractor's Retrofit Database shall incorporate all the
information related to required, known or planned retrofits of the vehicles identifying and tracking the mssing parts, corrected parts,
sof tware changes, unresol ved/ open issues pending corrective action identification or any other action that may result in a retrofit.

The contractor shall deliver electronically a weekly update to the data base (IAWCDRL TBD). At a nmininmum the data base update shall
identify each vehicle by serial nunber, each retrofit applied, retrofits remaining and pending or open issues that may result in
retrofit. The Contractor's Retrofit Data Base submission shall be structured to sort by retrofit items/issues as well as by vehicle. No
later than 15 Cctober 2002, the Contractor's Retrofit Data Base shall be populated with all of the required information pertaining to
all Stryker vehicles previously conditionally accepted.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Governnment conditionally accepts vehicles pending
resolution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/or Performance Specification
requirenents identified herein:

1) Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor Waiver WBCT-
0021) .

2) The winch. (Reference Contractor Waiver W BCT-024)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets
which are incorporated into this nodification by reference.

d. Height Management System (HVB). |In the event the HVS does not neet all the requirenments of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS, at a location specified by the Governnment, at no additional cost to the
Gover nnment .

e. Arnor (14.5nmm). In the event the 14.5 Arnor does not neet the requirements of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Governnent, at no additional cost to the Governnent.

f. Arnor Panel Git Adhesion Issue. Vehicles may be conditionally accepted and shipped prior to the inplenentation of the
corrective action for the Arnmor panel grit adhesion issue. The arnor panel grit issue nust be added to Attachnent A. The contractor
agrees to provide the necessary corrective action and retrofit all vehicles as necessary, at a location specified by the Governnent, at
no additional cost to the CGovernnent.

10. The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $187,322 (prior to liquidation of
progress paynents). The price reduction is made up of two conmponents. The first conponent is the renoval of the Production
Verification Test (PVT) cost fromthe vehicle price at $28,678 per vehicle. The second conponent of the price reduction is $158, 644 per
vehicle for the renmoval of the Renpte Weapon Station (RW5) since there is no R\ requirenent for the FSV. The parties agree to resolve
any open Performance Specification issues, revise/clarify the specification, and address open conpliance el ements under discussion.

11. The Covernnent shall withhold a total of $84,456 per vehicle (after the liquidation of progress paynents) for all of the itens
addressed in Paragraphs 9 and 11 of this nodification.

The contractor shall install all armor prior to vehicle shipment. The Governnment shall withhold $17,000 per vehicle. The arnor
wi thhold will be released by vehicle upon verification by a designated Governnment official that the contractor has retrofitted fully
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conpliant arnor.

12. C 130 Ranp Moddel. The contractor shall run its ranp test nodel for 12, 13 1/2 and 15 degrees for the FSV and provide the results
to the Government not |ater than 29 Decenber 2002.

13. Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the Arnor is installed satisfactorily.
Under no circunstances are the vehicles to be shipped to Fort Lewis wi thout the Arnor properly installed. Wile the vehicles are
shipped in place, the contractor shall be responsible for the cost, the security, and the maintenance of the vehicles. Each vehicle
under this nodification shall be shipped no later than 22 cal endar days foll ow ng approval of DD 250. The Government will not incur any

expense due to the shipnment of the vehicles in place.

b. The WBP retrofitted cable, TRWP/ N 881335-3 Revision C, JV P/N 16102675-002 shall be installed on each vehicle under this
nodi fication prior to conpletion of deprocessing.

c. Wile the vehicles are shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts
shortages addressed in Paragraph 9 above.

d. Prior to shipnment, each vehicle nmust be 100% inspected to the FIR  Should any portion of the FIR not be conpleted, Attachment A
must be annotated to indicate which parts of the FIR are not conpleted prior to shipnent.

e. Shipping Instructions are provided in Section B of this nodification.

14. As a result of this nodification, the total price of Delivery Order 0002 is decreased by $749,288. Except as specifically stated
above, all other terms and conditions of Delivery O der 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 079 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0400AA PRODUCTI ON_QUANTI TY 3 EA |[$_1,165,775.000 |$ 3,497, 325. 00

NSN: 2320- 01-481-8574
NOUN: FI RE SUPPORT VEHI CLE
FSCM 19207
PART NR: 12479556
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:

Fi rm Fi xed-Price
PRON:  X10L2B20X1
AVS CD: 311071

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR

PRON AMD: 04

ACCEPTANCE: Origin

SIGCD MARK FOR TP CD

ACRN: AC

001 DELETED

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

FOB PO NT: Origin

SH P TG, PARCEL PCST ADDRESS
(V81C5M

ABERDEEN PROV GND

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0002
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
002 Wp09532282L011 W81C5M M WIQUAA 1
PRQJ _CD BRK BLK PT
I OH
DEL_REL CD QUANTI TY DEL DATE
001 3 30- SEP- 2002

PR USA ABERDEEN TEST CTR
BLDG 358 COLLERAN ROAD

MARK FOR:  MARK FOR:  WIQUAA

CONTRACT/ DELI VERY ORDER NUMBER

MD 21005- 5001

DAAEO7- 00- D- MD51/ 0002
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Name of Offeror or Contractor:
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ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

0400AB

DCC REL CD 002 M LSTRI P W0953-2282- 1011

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance with
Security Classification Guide. For further
qui dance contact PM BCT Security Keith Witten

(586) 753-2135

SH P TO
Transportation O ficer
Bl dg 507

W23AAU Aber deen Proving Ground,

MD 21005- 5059

MARK FOR:
Aber deen Test Center
Bl dg 358 Col | eran Road

ATTN: Donna McCl ung, (410) 278-5534/
CELL (410) 320-8815

(End of narrativ

PRODUCTI ON_ QUANTI TY

NSN: 2320- 01-481-8574
NOUN: FI RE SUPPORT VEHI CLE
FSCM 19207
PART NR: 12479556
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
PRON:  X11GX085X1 PRON AMD: 03
AVS CD: 311071

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance
DOC SUPPL

ACCEPTANCE: Origin

e F001)

23 EA

$_1,381,775.000 [$

31, 780, 825. 00

ACRN:  AA

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09531200H001 YO0000 M 2
PRQJ_CD BRK BLK PT
004
DEL REL CD QUANTI TY DEL DATE
002 1 30- SEP- 2002
003 6 31- DEC- 2002
005 7 31- OCT- 2002
006 9 30- NOv- 2002

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE

AMOUNT

0400AC

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S

REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER

DAAEQ7- 00- D- MD51/ 0002

PRODUCTI ON_ QUANTI TY

NSN: 2320- 01- 481-8574

NOUN: FI RE SUPPORT VEHI CLE
FSCM 19207

PART NR 12479556

SECURI TY CLASS: Uncl assified

PRON:  X11GX085X1 PRON AMD: 03 ACRN: AA
AVS CD: 311071

Packagi ng and Mar ki ng

| nspection and Acceptance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR

SIGCD MARK FOR TP CD

1 EA |$_1,194, 453. 000 [$

1,194, 453. 00

002 Wp09532282L012 WB1C5M
PRQJ_CD BRK BLK PT

M WIQUAA 1

I OH
DEL REL CD QUANTI TY

DEL DATE

001 1

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

(W81C5M PR USA ABERDEEN TEST CTR
BLDG 358 COLLERAN ROAD

ABERDEEN PROV GND

MARK FOR© MARK FOR  WIQUAA

CONTRACT/ DELI VERY ORDER NUMBER

30- SEP- 2002

MD 21005- 5001

DAAEQ7- 00- D- MD51/ 0002

DOC REL CD 002 M LSTRI P WB0953-2282- 1012

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance with
Security Classification GQuide.
qui dance contact PM BCT Security Keith Wiitten

(586) 753-2135

SH P TQO

For further
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE

AMOUNT

Bl dg 507

MARK FOR:

Transportation O ficer

W23AAU Aber deen Proving G ound,
MD 21005- 5059

Aber deen Test Center
Bl dg 358 Col | eran Road
ATTN: Donna McC ung, (410) 278-5534/

CELL (410) 320-8815

(End of narrative F001)
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0400AA X10L2B20X1 AC 2 $ 4,059,291.00 $ -561, 966. 00 $ 3,497, 325. 00
311071 0L2BP3
0400AB X11GX085X1 AA 2 $ 33,162,600.00 $ -1, 381, 775. 00 $ 31, 780, 825. 00
311071 1GXPO1
0400AC X11GX085X1 AA 1 $ 0.00 $ 1,194, 453. 00 $ 1,194, 453. 00
311071 1GXPO1
NET CHANGE $ ____75_2§_00_
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV $ -187,322.00
Ar ny AC 21  02033000006D6D15P31107131E9 S20113 We6HZV $ - 561, 966. 00
NET CHANGE $ - 749, 288. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 691, 606, 080. 28 $ - 749, 288. 00 $ 690, 856, 792. 28
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